

The logo for RIEC 4, with 'RIEC' in a dark blue serif font and '4' in a green sans-serif font.

RIEC⁴

The main title of the presentation, displayed in white text on a dark blue circular background.

CPRG & 2025 Climate
Action Strategy
Updates

The date of the presentation, displayed in white text on a dark blue circular background.

November 2023

Climate Pollution Reduction Grant (CPRG) & 2025 Climate Strategy Planning Timeline

2023	2024	2025	2026												
Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4

EPA Climate Pollution Reduction Grant

Priority Climate Action Plan (3/1/24)

Comprehensive Climate Action Plan (2025 Strategy)

CPRG Implementation Grants (4/1/24)

Implement and Measure

Status Report (Due October 2027)

2025 Climate Strategy

RFP Development
Request for Information May 18th
Listening Session May 25th

Issue RFP in Nov/Dec
Review Proposals in Dec/Jan

GHG modeling and projections

Establish additional GHG targets and actions

Workforce Planning

Environmental Justice and community outreach

CCAP & 2025 Climate Strategy Complete

Other Activities

2020 GHG Inventory

2021 GHG Inventory

2022 GHG Inventory

2023 GHG Inventory

Develop Climate Emissions Dashboard

Update Dashboard

Promulgate Advanced Clean Cars II regulations

Climate Change Community Engagement

- ✓ RFP Project Team
- ✓ RFI Drafted & Released
- ✓ RFI Listening Session
- ✓ STAB & Advisory Board Feedback

Climate Change Community Engagement

- Grants up to \$40,000 each for community groups to engage directly with the EC4, state agencies, and consultants working to prepare Rhode Island's 2025 Climate Action Strategy.
- To provide outreach, engagement, and facilitation support.
- Projects will run from approximately March 2024 to June 30, 2025.
- An optional info session will be held on November 17th at noon.
- Application deadline: **December 15, 2023.**

